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Town of Enfield

WPCF Upgrade Status Report

Work Completed 7/22/2019 to 7/26/2019  

• Continued to install pipe supports, conduits, and stainless-

steel piping at the Biological Reactors

• Continued excavation for the Operations Building       

loading dock

• Continued to install equipment at the Gravity Thickeners

• Continued  to install new plumbing and HVAC ducts in the 

staff locker rooms

• Continued to install FRP baffles and supports on   

Bioreactor #1

• Continued to install weir plates and the new mechanism in 

Secondary Clarifier #4 

• Continued to install air differs in the Biological Reactors 

• Continued to demolish the incinerator

• Continued construction on the Operations Building    

Window Wall

Weekly Construction Update July 29th, 2019 

Enfield WPCF Upgrades

CWF # 671  Project #227363.08

Next weekly meeting 7/30/2019

Next monthly meeting 8/13/2019

Work Planned for 7/29/2019 to 8/2/2019  

• Continue to install equipment at the Gravity Thickeners

• Continue to install FRP baffle sections, support materials and 

conduits at the Biological Reactors

• Continue to install weir plates and the new mechanism in 

Secondary Clarifier #4 

• Continue to install plumbing and HVAC ducts in the staff    

locker rooms

• Continue to install air diffusers in the Biological Reactors

• Continue to demolish the incinerator

• Continue construction on the Operations Building Window Wall

• Continue to excavate Operations Building loading dock 

• Prepare to install odor control piping

• Install electrical service in the Operations Building


